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Advanced Acquisition Strategy 

Scope 
 This process covers all contract Construction, Architect Engineer and Service & Supply contracts 
(including civil works, military, work for others, and O&M) when it is anticipated to exceed the 
simplified acquisition threshold ($100,000).  , Response:  Reworded.  See master document. 

Policy 

EFARS 7-1[http://www.hq.usace.army.mil/cepr/efars/part07.pdf] 

ER 5-1-11[http://www.usace.army.mil/inet/usace-docs/eng-regs/er5-1-11/entire.pdf] 

Responsibility  

The Contracting Division and , Response:  Change rejected since there is an implied ability to 
delegate Chief of Contracting Division are responsible for: 

• Establishing an Advanced Acquisition Planning Board (AAPB). 

• Publishing results of the AAPB meetings.   

 , Response:  Concur The Advanced Acquisition Planning Board (AAPB Response:   AAP 
is required.) is responsible for: 

• Identifying projects that require a formal acquisition plan due to regulatory 
requirements, complexity, or unique nature of the project. 

• Notifying the Project Manager (PM) of any changes to the acquisition plan, to ensure  
that other project commitments will not be compromised. 

• Reviewing goals for meeting targets set at MSCs, such as Small Business. 

The Project Manager (PM) is responsible for: 

• Overall project coordination. 

• Ensuring accurate project information is maintained in P2.  

• Customer coordination. 

• Point Of Ccontact (POC) interaction with the AAPB. 

The Commander is responsible for resolution of customer concerns. 

 

NCheng
Some suggests elimination of the AAPB.  Forwarding this suggestion to the BP Team for addressing to HQ. , Response:   AAP is required.



   

 Copyright Oracle Corporation, 2000.  All rights reserved.  

Advanced Acquisition Strategy USACE Project Management Business Process Manual PROC10066 

Effective 07/23/01 Page 2 of  6 Rev 2 

Distribution 

Advanced Acquisition Planning Board (AAPB)* 

Chief of Contracting Division* 

Commander* 

Contracting Division* 

Project Manager (PM)* 

Ownership 

The BP/P2 Program Office is responsible for ensuring that this document is necessary, that it 
reflects actual practice, and that it supports corporate policy. 

System References 

PMP Development[PROC1012] 

PMP/PgMP Content[REF1018]. 

Project Delivery Acquisition Strategy[PROC1020] 

Project Execution and Control[PROC1017] 

Regional Advanced Acquisition Strategy[PROC1025] 

Activity Preface 

This process is performed at least semi-annually, on or about 1 October and 1 April.  This does 
not preclude Districts from holding meetings as often as needed, such as a request from a PDT 
member or a change in overall Command Acquisition Strategy (major new projects identified).  

Acquisition planning is the strategy by which the procurement decisions are coordinated and 
integrated to manage the execution of projects using data from P2 entered during the  Project 
Delivery Acquisition Strategy[PROC1020].  This review will provide a flexible and effective 
look at contract needs, such as types, methods, capacity, customer preferences, and the ability of 
small business firms to compete for contracts.  This review will identify the optimal procurement 
method.  This review informs the Project Delivery Team (PDT) and involved organizations, 
including the customer, of challenges prior to contract solicitations.  The Advanced Acquisition 
Planning Board (AAPB) should look at overall results – trends, needs, etc.  This process covers 
the Current Fiscal Year (CFY), Budget Year (BY), and Budget Year+1 (BY+1).  This process is 
to provide data to the  Regional Advanced Acquisition Strategy[PROC1025], initiated for use by 
the Regional Business Centers via the RMB. 
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At the end of this process, if you have an approved PMP, you will go to  Project Execution and 
Control[PROC1017] ; if not, you will return to  PMP Development[PROC1012]. 

Contracting Division 

1.   Response:  Concur 

2. Convene  meetings of the AAPB. Response:  Concur 

At a minimum, semiannual meetings are to be held on or about 1 October and 1 April of 
each year. Response:  Reworded.  See master document. 

3. Chair each meeting.  Response: Concur 

Contracting Division, Project Manager (PM) 

4. Verify Advanced Acquisition Plan (AAP).   

The Advanced Acquisition Plan (AAP) will periodically be revised as program or project 
changes become known (e.g., project design is deferred to an outyear or cancelled, current 
working estimate (CWE) becomes critical vs. programmed amount (PA), project is not 
authorized or funded for construction, etc.)  

The Advanced Acquisition Planning Worksheets (These are under development) must be 
completed prior to biannual meetings of the AAPBProjects subject to AAPB action which 
are not listed on the approved list will not be solicited or awarded until they have been 
approved either through the "out of cycle" approval process or addressed in a full AAPB 
meeting."   Response:  This is already covered in activity preface and need not be 
restated. 

Advanced Acquisition Planning Board (AAPB) 

5. Utilize AAP reports from P2 to evaluate projects’ conformity with SBA 8(a), Hub Zone Set-
Aside, or other set-aside small business program. 

If change in recommended project acquisition strategy, goto task #7.  Otherwise, goto task 
#6. 

6. Prepare & forward project report for CFY, BY, & BY+1 to appropriate Commander and 
RMB. 

Refer to Regional Advanced Acquisition Strategy[PROC1025]. 

Goto task #14.  Response: Reword see step 6 of master document. 

NCheng
Is this just a note for all ya’ll?  Response: Sentence deleted in master document.
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Project Manager (PM) 

7. Inform PDT/customer of  recommended acquisition actions.  Response: Concur; see note 
under step 7 & reword of statement in master document. 

8. Solicit comments from PDT/customer.  Response: Concur; see note under step 7 & 
reword of statement in master document. 

The  customer should be involved from the beginning as a member of the PDT. 

9. Resolve any customer concerns, and report to AAPB.   

If concerns exist, goto task #10. Otherwise, goto task #14. 

Advanced Acquisition Planning Board (AAPB) 

10. Review customer concerns. 

If concur with customer concerns, goto task #13.  Otherwise, goto task #11.   

11. Advise Commander of unresolved Customer concerns. 

Commander 

12. Resolve customer concerns and notify Chief, Contracting Division.  Response:  
Reworded.  See master document. 

Agree with customer concerns, disagree with customer concerns, or refer back to PM for 
further detail/information.   

Chief of Contracting Division 

13. Document and approve changes to project acquisition strategies. 

  Response:  Reworded.  See master document. 

14. Notify PM of acquisition decision.  Response:  Reworded.  See master document. 

Project Manager (PM) 

14.  Notify remaining PDT members including the customer of acquisition decision.  
Response: Reworded.  See master document. 

If you have an  Response: Concur approved PMP which is unchanged by this decision 
Response: Logic reviewed and determined to be correct., goto task #15. Otherwise goto 
task #16.  Response:  Logic reviewed and determined to be correct. 
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Once a PMP is approved, the project has moved from the Project Planning Phase to the 
Project Execution & Control Phase. 

15. Refer to Project Execution and Control. 

End of activity. 

Goto  Project Execution and Control[PROC1017].   

16. Refer to PMP Development. 

end of activity. 

Goto  PMP Development[PROC1012]. 

End of activity. 
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